




Weekly Project Photos – 10/09/15



Date: 10/05/15
Rutherford receiving additional delivery of metal studs to the project site.



Glazing subcontractor onsite to finish mock up and install glazing.



Date: 10/06/15
WC carrier installed at the staff restroom with metal stud track in place around the perimeter of the restroom.



Date: 10/06/15
Installation of water carriers in the main restrooms at the Southwest corner of the building.



Date: 10/06/15
Bridge Iron erecting trellis over entrance to the Library at the South end of the site.



Date: 10/08/15
Bridge Iron erecting "Bubble" components into place at the Children's collection section.



Date: 10/08/15
One of the "bubble" components looking West in the Children's collection area.



Date: 10/08/15
Rough in for plumbing at the main restrooms at the Southwest corner of the Library.